Ll

City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 10/13/03

ID  |Task Name Duration Start Finish Resource Budget Comments 2010
B ERE IRE UE R A R EE
1 {|ARTERIAL 1055 days | Mon 5M2/08 | Fri 525012 = -
2 CC-1035 Newland Street Widening & Vertical Re-alignment (PCH to | 414 days Mon 6/2/68 | Thu 12/31/09 Eng $6,000,000 Goal is to open to fraffic by
Hamllton) Thanksgiving.
3 Construction 414 days Mon 6/2/08 Thu 12/31/09
i o
75} Cc-1319 Atianta Avenue Widening (Huntington to Detaware) 1055 days | Mon5M2/08 | Fri 52512 Eng | $2,194,100 | Actual riw acquisition moved to 10/11 [l
due to matching fund issues.
e Jesign ™" 285 days | Mon 1/5/69 | " Fri 2/5M0
s ~ Caltrans ..!-\uthorizatironr (Right-of-Way) 425 days Mon 5/12/08 Fri 12/25/09
8 _Right-of-Way Acquisition (Preliminary) 199 days | Mon 12/28/09 | Thu 9/30M0
9__ Right-of-Way Acquisition (E;_;e(;_yle Purchase Agreements) 260 days N Mon 10/410 Fri 9/30/11
10 ) _ponstmction o 100 days Mon 1/9/12 Fri 5125112
11 1
“i277] 7 ¢G-1321 Edinger Parkway improvements (Saybrook to Countess) 90 days | Mon 11/16/09 | Fri3119/10 Eng $600,000 Award in October.
13 " Construction 90days | Mon T1/16/08 | Fri 311910
14 )
15 CC-3341 Phase 2: Arlerial Rehab 08/09 (Edwards: Siater to Warner, | 60 days Mcn 5/310 Fri 7/23110 Eng $1,700,000 | Design completed. Bid in February i
Magnolia: Warner to 1405, Gothard: Hell to Edinger, Garfield: *190. Will construct as many streels ;
Newland te Magnolia, Slater: Newland to Beach) possible within available budget.
16 Canstruction 60 days Mon 53110 Fri 7723110
17 ’ ’
18 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, | 275days | Mon 1/4/10 Frit2idi Eng $300,000 | Grant applications being prepared.
& Brookhurst) Construct in 09/10 If funded. Need
o » additional $2.2M.
""§"1" " Design 120days | Mon 1440 | Fri6i18/10
20 Construction 100days | Man 9/6/10 Fri 1724141
21 )
22 CC-1359 Federal Stimulus Arterial Rehab {Slater: Graharm to 60 days Mon 11110 Frl 412110 Eng $1,700,000 Bld opening 10/15. Award In
_..Goldenwest) November.
23 Construction 60 days Mon 1111110 Fni 4/2/10
24 o
25 | ¢C-1366 Pavement Management Study “1i20 days | Mon 10/12/09 | ° Fri 3/2610 Eng $200,000 Preparing RFP.
26 Prepare PMS Report 120 days | Mon 10/12/09 Fri 3/26/10
57 f— >
28 ~_CCATBD) Beach / Warner Improvements {Design) 120 days Mon t/4/110 | Frl 6/18/10 Eng $300,000 Not started.
29 Deslgn 120 days Mon 1/411C Fri 6/18110
kD] o
31 "CC{TBD) Brookhurst / Adams Improvements (Design) “120days | Mon3AM0 | FriB/13H0 Eng $450,000 Not started.
32 Design 120 days Mon 3A/0° | Fr 8A3A0
33
i | DRAINAGE & WATER QUALITY 1300 days | 'Mon 6/5/06 | Frl 5127111 .
35 CC-1255A Talbert Lake Urban Runoff Diversion - Phase 1 “a75days | Mon 6/5/08 Frl 2126110 Eng 5,000,000 | State grants ramain frozen. Design NSESS——
witl continue. Construction I
postponed Indefinitely.
- Design §75'days | Mon 6/5/06 Fri 212610
37
] CC-1255B Talbert Lake Phase Il “"0days | Wed 10/21/08 | Wed 10/2t/08 Eng $2,000,000 Grants have been temporarily
= ) suspended. Projecton hold,
39 ~ Design(T8D} Odays | Wed 10/21/09 Wed 10/21/08
47| " Construction (TBD} 0days | Wed 10/21/08 | Wed 10/21/09
4
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City of Huntington Beach Tire 10/13/09
Capital Improvement Program Master Schedule
ID |Task Name Duration Start Finish Resource Budget Comments | | 2010
gla1d 12(1]2|3[4i5]el7]g|210
42 CC-1293 Heit Pump Station Rebulid 820 days Mon 4/7/08 Fri 527111 Eng $1,950,000 Acquiring right-of-way. Seeking . .
additional $4M in grant funding for C ‘
R e . ] construction. . !
Design o 1 4b4days Mon 477/08 | Thu 12/31/08
Right-ot-Way Acquisition - o 649 days Mon 4/7/08 | Thu 9/30/10 \ _,,O,O,EE
Construction 100 days | Mon 1/10/4 Fr 872711 ’ T 17
CC1307 Irby Park Runoff Treatment Odays | Wed 10/21/09 | Wed 10/21/09 |  Eng $2,500,000 | Grants have bean temporarily
suspended. Evaluating desig
e I o options.
Prelim Design & Environmental P_qgumenta!iun . 0 days Wed 10/21/09 | Wed 10/21/09
Final Design - C | 0days | Wed10/21/09 | Wed 10/21/09
~ Construclion o | Odays | Wed 10/21/09 | Wed 10/21/09
52 T |FACILITY 894 days | Tue 4/1/08 Fri 9/2/111
853 | ©C-1261 Utilitles Yard Faciiities Pian improvements | 3s0days | men2iti0 | Fr 711511 OpsiEng | $15,000,000 Award in November.
5877 Construction 380 days Mon 2AH0 | R 7ABHA
E5
56 | €C-1306 Selsmic Retrofit of City Hall Building 420days | Tuediioa | Fri1#/20/09 | Eng/B&S | $7,000,000 |Construction continues on extarior of g
7 o L o bullding.
57 Construction 429 days Tue 4/1/08 Fri 11/20/08
o L |
58" | ©C-1336 City Yard Sl h sid " 45days | Mon 11/2/09 Fri 1HH0 Eng $250,000 | " Awarded in August.
80 Construction 45 days Mon 11/2/09 Fr174M0 o
61
6277 ADAIMPROVEMENTS - 145 days | Mon 11140 | Fei7/30/10 h Pracuring architectural services.
e : e e U P N Design and bid as a package. = | |
_MSC-464 City Gym ADA (08/09) | 145days | Mon1/11/16 | Fri7/30i10 Facliitlies | $120,000
" Design Mon 1/11/10 Fri 42110
“Construction " Mon &/7/10 Fri 7/30M0

| MSC-468 Edison Eommunity Center ADA (08/09) Mon 1/41/10 | Fri 73010 Facllitles $30,000

~Design Mon 1/19/10 | Fri 472110
~ Construction Mon 6770 | Fri 713010
CC+(TBD) Oakview Community Center ADA _145days | Mon 1111110 Fri 7130110 Facilittes $66,000 |
Design ’ B 60 days Mon 1/41M0 Fri4/2M0
_ Construction 40days | Mon6&/7/10 | Fri7/30A0
""" GCA{TBD) Central Park Restrosms ADA 145 days | Mon 14110 | Fri 7/30f10 Faciilties §170,000
Design o 60 days Man /11110 Fri 47210
Construction _ 40 days Mon 6/7/10 Eri 7/30/10
" €C{TBD) Murdy Community Center Roof 10days | Won 12709 | Fr12/48i08 | Facilitles | $240,000 | Waiting for ARRA funding approval.
" Constriction 10days | Men 12/7/08 | Fri 12/16/08
Senlor Center - - 393days | Fri4/8i08 | Wed 10/21/09 Developer |$1%,000,000 On hold due to lagal issues,
Design B o 38tdays | Fri4/18/08 Fri 10/2/09 '
Bidding & Construction Odays | Wed 10/21/09 | Wed 1021708
 ENERGY EFFICIENCY IMPROVEMENTS | 480days | Mon 1209 | Frigi2/1 -
_ HVAC Measures n | 140days | Mon 11/30/09 Fri 611710 AdmiFacilites | $625,000
Design o 7| 45 days | Mon 11/30/08 | i 1/29110
Construction o o 65 days Mon 3/45M0 ‘ Fri 6111110
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City of Huntington Beach Tue 10{13/09
Capital Improvement Program Master Schedule
1D |Task Name Duration Start Finish Resource Budget Comments | 2010
8]910_12/tJ2[3]4]|3l6]7 |8 ]9 10
_ Interior nghﬂng Re-design & Retrofit 219 days | Mon 11 I3IJ[0.97 Thu 9/30/110 _AdmIFaclllles 5452.920 |
] ____Dt_asi_qn & Pilot demos 65 days Mon 11/30/09 Fri 2726/10
Permits o 25 days Mon 3[70 | Fri 42M10
N _(;‘._onsu'uction 108 days { Mon 5/3M10 Thu 9/30/10
_ Downtown LED Streetiights 335days | Mon 14/30/09 | Fri2125/11 | Adm/Trans | $365,000
Dgtailed design & pilot-tests 155 days | Mon 11/30/09 Fri 7/2M0
Permits 0days | Mon 7/5110 Fri 7/30/10
Construction 11§ days | Mon®20id0 | Edz2sMd | | . |
G| Additional Btdg Controls "2i5days | Mon 14M0 | Fri10/20/10 | Adm/Facllites | $55,000
12 | Design 65days | Mon 14110 Fri 4/2/10
1037 Construction 115 days | Mon 5/24/10 | Fri 10/29/10
" Energy Information Managsment System #15days | Mon1/4M0 | Frit0i2870 Admiis $131,000
- RFP ] 85days | Mon 1M4A0 | Fri 4/30/10
107 Implementation 95 days Mon 6/2110 Fri 10/29/10
i e .
109 GIS Based Street Light Audit (In-house) 194 days Mon 174110 | Thu 9/30/10 | AdmASiTrans $78,000
116 Project Planning 85 days Mon 1/4/1 Fri 473010
it Implementation T109days | Mon 5/3/t Thu 9/30/10
12 o ‘ o
113 Server Virtualization & HVAC T{70'days | Mon 19/30/09 | Fri 7/23/10 Adm/S "$137,880
114 l?._e_s_[gn—lnbéntives ~ 65days | Mon 11/30/09 Fri 2126110
115 Permitting 25 days Mon 3/110 Fri 4['2.{10
116 Construction B8days " ["Mone2to | Frws0 |
" Feasibility, Environmental Review, Design & Entitlements for ‘480 days | Won 112109 Fri 921 | AdmiPlanning | $128,000
— LlargeSealeSoler e e .
EEL:) RFP 25days | “Mon 117209 | Fr 12/4/09
120 Implementation - consultants 105 days Mon 12/7/09 Fri 41300110
15 RFP for PPA o 50 days | Mon5@/0 | FATU2EMA0 [
122 'PPA construction 175days | Mon 17311 TR a2
133
124 "Bustalnabliity & energy efficiency outreach 194 days | Won 1740 | Thu 9/3010 $80,000
i35 Procurement 85 days Mon 174110 Fri 4/30110
126 De_asign o Sﬁ‘days B Mon 5"3“0“. Fri 7/30110
137 Implementation 44 days Mon 8210 | Thu 9/30/10
Ao M
25 |LocAL STREET 375 days | Mon 6/15109 | Frl 11/18/10
130 MSC 455 Treo Petition Streets (07/08) 730 days | Mon 6115109 | Eri4/i6/0 | StreetsiEng | $3,600,000 | Canstruction ongoing. Two streets
at a time.
13 Construction 220 days | Man6/15/09 | Fi 4116710 o
132
133 MSC 455 {Phase i) Tree Petition Streets (08/09) 60 days | Mon 11/16/09 | Fri2/i5He StreetsiEng | $3,600,000 Breconstruction mtg hetd. | | |
134 ‘Consruction _60days | Mon 11AG/08 " Fri 2/5/10
275 days | Won 11/2/00 | Fri11119/10 | StreetsiEng | $1,000,000 Not started.
Design " B0 days Mon 11/2/08 | Fri 2/19/10
Construetion 120 days Mon 67110 FA 11719410
"' 'MSC-{TBD) Residentlal Pavement (06/10) 255 days | Mon 11/2/09 | Fri10/22110 | StreetslEng | $600,000 Not started,
"Design 80days | Mon 11/2/08 | Fni2M9/10
Construction 100 days | Mon 6/7/10 Fri 10/22/10
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City of Huntington Beach
Capital Improvement Program Master Schedule

"Tue 101309 | .

ID |Task Name Duration Start Fintsh Resource Budget Comments 2010
— 910 12|12]3]4]5]6]7 18[9 10)
LEE I I . [ (R A — ; e E
1447 |NEIGHBORHOOD 665 days | Mon3/24/08 | Fri10/8/10 :
48" [T cc-1324 Downtown Sireet Light Replacement Phase il: Orange: ~ | 665days | Mon 3/24/08 | Fri10/6/10 Trans " $300,000 Splitinto 2 phases, Phasel{PCH
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: ist to segement) deslgn complete. Phase |
7th, Main: Patm to Acacia, PCH: Maln to First. will bid October "09.
" Construction (Phase ) S0days | Mon 1/18M0 | Fri 521110
Design (Phase 1) N 505 days | Mon 3124708 | i 2/26/10 -
netruction (Phase Il) 9Udays | Mon 6710 Fri 10/8710
o _(.?c-1 340 Downtown Streets & Alleys Rhase [} (08!0?) ) __Sqdays ) !\r_ion 10/26/09 Fri2M2M1o Eng $675,000 Pre-constructlon mig held.
) Q_C:nstructiop L days | Mon 10/26/09 Fri 2112110
) B CC-135_§__DoWntqﬁﬁ'ﬁéllérds ’ "!"_I_S__;!_ays ”‘Mnn 7!2715§ Frl 114710 Eng [ “$250,000 Award in Oclober.
Proctire Materials 50 days Mon 7/27/08 Fri 10/2/08
Const(uction 45 days Mon 11/2/09 Fri 111/10
CC{TBD) Concrete Replacemant (09/10) 150days | Mon 12/7/08 | Fri7i2ii0 | StreetsiEng | $265,000 Not started,
Deslgn 40days Man 12/7/09 Fri 1729110
Construction 60days | Mon 412110 Fri 7120
IPARKS 555 days | Mon6/6/0B | Frl7/30/10
“4&3 | CC-1346 Edison Park Youth Sports Compiex Refurbishment 320 days | Mon8M11/08 | Fri 10/30/09 cs §1345,000 | State grant funds frozen. Carried over
current funds to 09/10. Seeking
N - o . ) o . . additionat funding,
163 Design & Environmental Clearance 320 days Mon 8/11/08 Fri 10/30/09
164
85| Barieti Park (08/09) 384 days | Mon 12/8/08 FriimAo | cs $200,000 | To be approved by Council In
T ) . - . B January *10,
e Master Plan & Environmental Clearance 285days | Mon 12/8/08 Fri 1/8/10
167 ) o
“ig8"|  C&1286 Beach Biuffiop Hestrooms (Phase il Restrooms No.2 | 80 days | Mon 127108 | Frl 3/2610 CSEng $2,400,000 Award in November.
. |..through?}
169 Gonstruction BO'days | Mon 127709 | Fri3/2610
s . .
17171 Gun Range Clean-up {08/09) 385 days | Mon3/2i09 | "Fri7/300 | CS/Planning | $200,000 Bieiay due to scope changes.
EIR and Remedial Action Plan 385days | Mon2/9/08 | Fri7/30110
374 7|©C1345 LeBard Park (07/08 & 08/09) 480 days | Mon 6/6/08 | FridMeno cs $1,200,000 | Deslgn completed. Need approval
from Fish & Gama to finish
environmental. No construction
7 . o 1 funds.
) __________Enyironmentgl "_480 days Mon 6/16/08 Fit 4/16/10
17| cG-1342 Pier Bulidings 35 days | Mon 10/%/69 | Fri11/27/08 | CS/B&SIEng | §700,000 Under construcfion. »
178 _ Construction 35days  { Mon 10/12/09 | Fri11/27/09 [
179 o
“i80 | ©C-1347 Skate Park Warthy Park (08/09) 242 days | Won 211608 | Tue 119/10 €8 [ §450.000 | Consuitant contract prep undarway, [ gy
o o } ) Council in Jan *10. 1 ‘ ]
Conceptual Master Plan & Environmental Rq_view 242 days Mon 2/16/09 Tue 1119/10 ] e
‘ ' ] [ 1]
" CC+1349 Wardlow Park 0 days Wed 10/21/09 | Wed 10/21/09 cs $150,000 | On hold due to stalled deveélopment y 10721
. of adjacent site. |
Design & Entilements Gdays | Wed 10/21/08 | Wed 10/21/09 ﬁ____]orzn,
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City of Huntington Beach Tue 10/13/09
Capital Improvement Program Master Schedule
ID |Task Name Curation Start Flrish Resaurce Budgst Comments 2010
910 12 ,1,5,2,,]3,1415 [FEAEIEN]
186 CC-1350 Worthy Park Restroom 135days | Mon 10/5/08 Fri 419110 CS/Eng $120,000 Project moved to FY 09/10 due to
T B e T funding |
187 Design & Environmental 85 days Mon 10/5/09 | Fri 172910
188 Construction h 40'days | Mon 211510 Fri 4/9/10
e B ) ays . 9
7480 | Central Park Enhanced Habitat Odays | Waed 10/21/09 | Wed 10/21/09 cs $250,000 | On hold pending resultion of Senlor
Canter litigation.
191 Design Wed 10/21/09 | Wed :I__QI?HOQ
183 Construction Wed 10/21/09 | Wed 10i21/09
193
e 150'days | Mon 11/2/09 | Fri 526110 csitng §187,500 | Mot started,
T{95” Design 60days | Mon 11/2/08 Eri /2210 )
196 Consmction Mon 4/5/10 Fr 5/28/10
o |
‘ 198 __CCAT8D) Sports Complex Restroom Mon 11/2/09 | Frl 5/28M10 ~_CSfEng $93,600 Not started.
199 Design Mon 11/2/09 | Fd 172210
Taon } Construction Mon /5110 | Fri 5280
363" ISEWER 600 days | Wion 4127109 | Fri&H2i1
TENST] CC-1277 EdwardsiBalmoral Sewer Lift Station (#24) 145 days | Mon 4i27/09 | Fri 11/13/08 Eng $1,600,000 70% complete.
204 Construction 145 days Mon 4/27/09 Fri 11/13/09
e RS .
3061 339 € Lining ‘{65'days | “Mon 3MA0 | Fri 10MSA0 Eng $250,000 Not started.
207 Design 60 days Mon 3/1/10 Fr 521710
2087} Construction 60 days | Mon 7/26M0 | Fr 10/15110
209 )
72401 CG-1388 Oceanhill Drive Sewer Lift Statlon (#15) 430days | Mon11/2/03 | Frig/24i1 Eng $250,000 Not started.
21 Design ) 200days | Mon11/2/08 | FriB/610
TR Construction 120days | Mon 110111 Fti 6/24/11
e .. :
214 CG-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 17410 Fri 6/24111 Eng $300,000 Not started. Design In 09/40.
Construct 10/11.
215 Design 200 days | Mon 1M4/10 " FR 10/810
216 Construction 120 days | Mon 1H0A1 | Fr6/24/11
217
218 | CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C* 600 days | Mon 4i27/08 | FrigH2M1 Eng $600,000 | Final design in FY 09/10. Construct B
.Reconstruction — | InFY 10011,
219 ) VAlternati\fe‘s_ Aqal_ysis ) 115 days Mon 4/27/09 Fri 10/2/09
a0 Final Design of Ultimate Solution 160 days | Mon 12/7/09 Fri 7/116H0
] Construction 160 days Mon 1731 Frignzil
253 I TRANSPORTATION 570 days | Mon 11/3/08 Fri i1
534 CC-1198 TSCOUF W1V & V (Signal Coordination) 320 days | Mon 1/5/08 Fri 3/26M10 Trans $750,000 |Construction proceeding. 2 locations
require construction bidding.
i " Construction 320 days Mon 1/5/09 Fri 3/26/10
S| - :
837717 ©c-1213 Signal instaliation @ Newland/Hamliton 80 days | Mon 1410 | 'Fridi23/i0 Trans $190,000 Bid in November.
228 Construction 80 days Mon 174110 Fri 4/23/10
o .
230 CE-1%04 HES Stgnal ModHication {Brookhurst/Yorktown) 265 days | Mon 11/30/08 | Fri12/3/10 Trans $250,600 OCTA moved funding to FY10/11.
Requires Caltrans approvals.
231 Caltrans Authorization Bidays |Mon19/30/08 | FasAetQ [ |
232 Construction Man 9/6/10 Fri 12/3/10
s rctiod
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City of Huntington Beach > Tue 10M310% |
Capiltal Improvement Program Master Schedule
D |[Task Name Duration Start Finish Resourca Budget Comments i 2010
algig 121213 ]4]516l7189.10
234 CC-1246 HES Signal Modification (Atlanta/Newland) Concurrent 265 days | Mon 11/30/09 Fri12/3/10 Trans 5250,000 OCTA moved funding to FY10/11.
] withCCr247 . . T . Requires Caltrans approvals.
235 7 Caltrans Authorizaﬂon B i 80 days "Mor!_ 1 1130.'09. Fri 311 _9.'1 o]
To36 Construction 65 days Mon 9/6/10 Fri 12/310
“oqi | G247 HES Signal Modifications (AtlantaiMagnolia) Concurrent | 265 days | Mon 11/30/09 | Fri 121310 Trans $250,000 OETA moved funding to FY10/11.
with CC 1248 Requlres Caltrans approvals.
Caltrans A_l.!thqﬁzalion ] B i SQ_ c_igi__ys_____ Mon 1150{09 F'i. 3[1 9/10 B
Construction - _ ‘6Sdays | Mon @10 | Fri12/3/10
'CC-1254 Beach / Taylor Signal Instafiation ’ T s7o'days” | Mon 1173108 Fri1mi1 Trans $230,000 | On hoid pending Caitrans approvals.
" Caftrans Authorization ) ‘ ) 458 days | Mon 11/3i08 | Fr 7/30/10 ' )
Construction ‘ ‘ “B5days | Mon 16/11/10 Fri 71 i
3G} ©C-1267 PCH Transit Center between First and Huntington 80 days Mon 2/8/10 Frl 5/28/10 Trans $400,000 | Project will be re-bld due to budget
R : : . . Issues in Noevember '09.
o _Qqns_truction : ) ‘ ) 80 days Mon 2/8/10 Fri 5/28M0
'V lUTILITY UNDERGROUNDING i | B0 days | Mon 10126708 | " Frl 111510
|7 ¢C-2052 Beach Boulevard Underground Utllity District ' 60 days | Mon 10/26/09 | Frl 111510 Eng | $8,300,000 | Infrastructure complets. Cabling
S S SR . Installation underway.
251 Construction {Cabling) 60 days Mon 10/26/09 Fri 1715110
253 |WATER ‘ o ' 665 days | Mon 1/5/00 | Fri 7122111
585l Ce-4175 Southesst Resarvolr & CC-1191 Southeast Transmission 0 days | Wod 10/21/08 | Wed ¥6/21/08 | Eng 485,000 |'On hold pending possible tand swap. | |
___Main (Planning Phase Only) } . " ) . . ) .
Design 7 ‘ i ‘ ~ Ddays ‘Wed 10/21/09 | Wed 10/21/09
T2s7 CC-1268 Well No. 8 Iirigation Project (15t Phase @ Central Park) 60 days Mon 10/26/09 Fri 111510 Eng $250,000 Contract awarded.
258 |77 Construction ) ’ B0days | Mon 10/26/08 | Fri 1115110
S . , . . . : . -
260""| " cc-1284 Well 13 Chlorine Room Modificatlons “Mon 10/26/08 | ~ Fri 12/25/09 Eng $300,000 [ Contract awarded.
T38| Construction “Mon 10/26/00 | Fri 12/25/09
263 CC-1305 Energy Backup Wells (6, 9 & 10} 60 days Mon 1111/10 Fri 412110 Eng $288,000 Tank optlon selected and ordered.
] o o . Need to Instali vaporizers @ wells.
Co_nstruct]on - ) ‘ i 60 days Mon 1/11/10 Fri 4/2M0
CORROSIONCONTROL 665 days on 1/5/0% Fri 7122/11 ) )
CC-1317 12" Harbor Distributlon Corraslon Control {Pipe Has 415 days Mon 5/4109 Fri12/310 Eng $300,000 | Currently determining if permits are
_JointBonding) . B ) . B _ needed in channel.
Design & Pilot Field Testing ] | 200 days Mon 5/4/02 Fri 2/5/10
“286 | 'Easement & Penmils B 50 days | Mon 16/5/08 | Fri4/30/10
0] " Construction 70 days Mon 8/30/10 Fri 12310
TRy ©6-1360 Corrosion Protaction 21" §teel OC-9 (Jolnt Bonding 630 days | Mon 2/23/09 | Fri7/22M1 Eng $200,000 Construct In FY 10/11.
e and Appurtenance Upgrade - Design Only} .
573 Deslgn - 380 days | Mon 2/23/09 Fri /6110
T9FAT[ T " Construction - 180 days | Mon 117150 1 Fri 7/22M1
276 " cCA%62 Pipeline Corrosion Control (Joint Bond 42" Pipe “26'days | Mon 11/16/09 | Frl 1211108 Eng $250,000 Design complated.
v} . Only): Garfield to Ellls , . e .
- 277 Construction 20 days | Mon11/46/09 | Fri 12/11/09
priS] 180 g - . ) :
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City of Huntington Beach Tue 1013/091 2/
Capital Improvement Program Master Schedule
ID  {Fask Name Duration Start Finish Resource Budget Comments ] 2010
gl5i0 12i1f2]34]5]6]7 a]s 1of
279 CC-1357 Rehabilitation of Above Ground Utilitles (Phase 1 of 565 days Mon 1/5/09 Fri 31411 Eng $250,000 Estimated about 50 total locatlons .
Multipte Future Phases - Water Fund) e ] that may need rehabilitation. B { . 1 i \ F : e
Oesign o 820days | Mon 15i05 | Pt 3126110
_ Permits (Phase | Typically wiFiood Contral District) 65days | Mon 210 | Fri4/3010 .
Construction” 220 days Mon 5310 | Fri 3411
" CCATBD) Irigation kmprovement 259 days | Mon10/508 | Thu9/3010 ‘Ops $250,000 Ongoing throughout year. | | (g
85| Construction B 258 days | Mon 10/5/08 | Thu 9/30/10
287 CC-{TBD) Landscape Weil #2 195days | Mon 1i4/10 Frif0fii10 | Strests/ Eng | $85,000 | improvements at northwest corner of
[ e EdInger/Springdale.
W_ZBS Des?gn 60 days Mon 1/4/10 Fri 3/26/10
289 ) Construction 60 days Mon 7/12M0 Fri 1011110
2617} cC{TBD) Security Improvements 259 days | Mon 10/5/08 | Thu9/30/10 | Ops $650,000 Ongoing throughout year.
287 Construction ) 259'days | Mon 10/5/09 | Thu 8/30/10
e R ays | Men B g A B e e )
2% | ceqT BD) Varlabte Frequency Drlve at Booster Statlons 80days | Mon 1/11/10 Fri 4/30110 OpsiEng $650,000 Not started.
295 Study ) 80 days Men 171110 Fri 4/30M10
“E87 | WATER EP| B "g05days | Mon 2i2/08 | Fri5/27H1
298 ch Boulevard Water Main Replacement 160 days Mogn 3/23/08 Fri 10/30/09 Eng $1,300,000 Testing of final pipe segment
_____ L underway.
288 Construction 160 days | Mon 3/23/68 T TFn 10/3Gi09
300
" cC-1314 Water Main Replacement {Bayview) 60 days ‘Mon 10/26/02 | Frl 1/15/16 Eng $1,000,000 Contract awarded.
302 quslln.lction 60 days Mon 10/26/09 Fri t115/10
303
304 €C-1361 Water Maln Replacement (Last Phase of WMP CI Pipe 605 days Mon 2/2/09 Frl 5/27141 Eng $2,500,000 Design on schecute.
Replacement Program - Approx. 3,300 LF)
305 Design B0 days | Mon 2/2/a8 | Fri 3126510
306 Construction 235 days Mon 77510 Fri 572711
67 S .
508 CCL{TBD) Water Main Repiacement (Design Only) 261 days | Thu 10M/09 | Thu 9/30/10 Eng $500,000 | At various location based on priority | |
U . S tist. In-house design.
38 | Design 261 days Thu 10/1/09 Fhu 9/301 D
310
31| WATER MASTER PLANNING STUDIES 240 days | Mon12/7/09 | Frl 115510
312 CC-{TBD} Update to the Urban Water Management Plan 180 days Mon 12/7/09 Frl 813110 OpsiEng $50,000 Not started.
313 Study 180 days Mon 12709 Fa 8M3/110
314
"""GC-{TBD) Update to the Water Master Plan 180 days | Won 3/ifid | Fri115M0 | "EngiOps | $250,000 Mot started.
Study i80'days | Mon 37710 Ef 11/5710
517 AP, AyS e T O e e | e
38 | WATER SYSTEM RELIABILITY STUDIES | 239days | Mon 11/2/09 Thu 9/30/10 N
319 CC-HTBD) Study Elimination of Potential Choke Polnts Near 170 days Mon 11/2/09 Fri 6/25M10 Eng $75,000 Not started.
Overmyer Reservolr e
320 B '__Siudy 170 days Mon 11/2/09 Fri /2510
321
3237| GC{TBD) Siudy to Create Potential Redundancy of the "if0days | ™on iiai0 | FrisrRTHO Eng "'§75,000 Not started.
Northern End of the 36" Main OC-35 ) B
323 Study Mon 1/4/10 Fri 8/27110
324
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City of Huntington Beach Tue 10/113/09
Capital Improvement Program Master Schedule
iD  |Task Name Duration Start Finish Resource Budget Comments 2010
g10]_12/1[2{3]41s[]71&]8 10

325 CC-{TBD} Develop Alternatives to Improve Rellabiilty Between 154 days Men 31740 Thu 9/30/10 Eng $50,000 Not started. P
.PCH, Wamner, Edinger, & Algonquin_ : .

36| Study B4 days | Mon 3/iFi0 | Thu 9/30/10
Taz8 cC-{TBD) Well No. B Irrigation Project (Phase Il - Related to 300 days | Mon 2//10 Fri 3/2511 Eng $130,000 Not started.

ce-1268) N .
- 329 Dresign . 216 days Mon 2/1M0 Fri 11/26M0
7330 Permits (Building, and may need DPH & OCWD approval) 125 days | Mon t0/4/10 Fri 3125111
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